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ESTIMATE RUN 10/02/2014

ESTIMATE SUMMARY 14:44:28

CONTID: C19776         ESTIMATE NO: 0003 PROG 2005

PCN: 19776-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24A M.P. 253.6 TO 264.32 PERCENT TIME:

PROJECT NO: STA 0242-061                  

US  24 WILKERSON PASS EAST

NAME OF ROAD: 024A

PROJECT COUNTIES: PARK, REGION 2

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 10/02/2014 DATE TIME STARTED 07/14/2014

P.O. BOX 566 DATE LET 05/01/2014 DATE WORK BEGAN

 DATE AWARDED 05/23/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2014 DATE ACCEPTED

CANON CITY CO 81215-0566             DATE NOTICE TO PROCEED 07/14/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,892,698.54 PARTICIPATING $ $ 731,615.63

AWARD PROJECT AMT: 2,727,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

93.75%

180,884.92

731,615.63

731,615.63

731,615.63

$

$

$

$

2,711,813.62

0.00

2,711,813.62

0.00

2,711,813.62

-40,905.00

0.00

2,670,908.62

0.00

AMOUNT DUE 2,670,908.62 731,615.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 731,615.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

56.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 19776-BID    ESTIMATE RUN 10/02/2014

PROJECT: STA 0242-061                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY US24 

0005 *Removal of Delineator 0.000

215.000

202-00090  
 

978.25215.000

978.25

215.000

EACH

4.55000

0010 *Removal of Asphalt Mat (Planing) 125,290.000

0.000

202-00240  
 

263,109.00125,290.000

0.00

125,290.000

SY  

2.10000

0015 *Removal of Ground Sign 32.000

65.000

202-00810  
 

6,790.0097.000

4,550.00

99.000

EACH

70.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

100.00000

0025 *Removal of Guardrail Type 3 1,050.000

0.000

202-01130  
 

3,465.001,050.000

0.00

1,050.000

LF  

3.30000

0030 *Removal of End Anchorage 2.000

0.000

202-01300  
 

426.002.000

0.00

2.000

EACH

213.00000

0035 Erosion Log (12 Inch) 640.000

0.000

208-00002  
 

3,840.00640.000

0.00

640.000

LF  

6.00000

0040 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

200.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

50.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

50.000

HOUR

50.00000

0055 Aggregate Base Course (Special) 2,425.850

0.000

304-09014  
 

67,923.802,425.850

0.00

2,426.000

TON 

28.00000
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PCN: 19776-BID    ESTIMATE RUN 10/02/2014

PROJECT: STA 0242-061                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY US24 

0060 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 12,249.590

0.000

403-34721  
 

1,163,711.0512,249.590

0.00

12,250.000

TON 

95.00000

0065 *Cover Coat Material (Type II) 0.000

194,893.000

409-02015  
 

272,850.20194,893.000

272,850.20

194,893.000

SY  

1.40000

0066 Added Item (Dollar)/ Price Reduction for Cover Coat 
Material Gradation

0.000

-19,513.070

900-00006  
 

-19,513.07-19,513.070

-19,513.07

0.000

DOL 

1.00000

0070 *Emulsified Asphalt (CRS-2P) 0.000

335.980

411-10217  
 

193,188.50335.980

193,188.50

388.000

TON 

575.00000

0075 Emulsified Asphalt (Slow-Setting) 4,088.000

0.000

411-10255  
 

14,308.004,088.000

0.00

7,410.000

GAL 

3.50000

0080 *Guardrail Type 3 (6-3 Post Spacing) 994.000

0.000

606-00301  
 

30,814.00994.000

0.00

994.000

LF  

31.00000

0085 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,235.001.000

0.00

1.000

EACH

3,235.00000

0090 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,782.001.000

0.00

1.000

EACH

2,782.00000

0095 *Delineator (Type I) 0.000

321.000

612-00001  
 

5,778.00321.000

5,778.00

321.000

EACH

18.00000

0100 *Delineator (Type II) 0.000

14.000

612-00002  
 

266.0014.000

266.00

14.000

EACH

19.00000

0105 *Delineator (Type III) 0.000

111.000

612-00003  
 

2,220.00111.000

2,220.00

111.000

EACH

20.00000
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PCN: 19776-BID    ESTIMATE RUN 10/02/2014

PROJECT: STA 0242-061                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY US24 

0110 *Sign Panel (Class I) 405.880

121.000

614-00011  
 

10,010.72526.880

2,299.00

526.880

SF  

19.00000

0115 *Sign Panel (Class II) 672.500

71.000

614-00012  
 

14,870.00743.500

1,420.00

744.000

SF  

20.00000

0120 *Steel Sign Support (2-Inch Round)(Post and Socket) 61.000

0.000

614-01503  
 

7,686.0061.000

0.00

61.000

EACH

126.00000

0125 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

58.000

0.000

614-01573  
 

21,460.0058.000

0.00

58.000

EACH

370.00000

0130 *Rumble Strip 56,157.000

0.000

614-80385  
 

5,615.7056,157.000

0.00

56,602.000

LF  

0.10000

0135 Impact Attenuator (Truck Mounted Attenuator) 0.000

0.000

614-85040  
 

0.000.000

0.00

2.000

EACH

1.00000

0140 *Surface Sensor 0.000

2.000

614-86737  
 

26,400.002.000

26,400.00

2.000

EACH

13,200.00000

0145 *Sub-Surface Temperature Probe 0.000

1.000

614-86738  
 

15,210.001.000

15,210.00

1.000

EACH

15,210.00000

0150 *Mobilization 0.877

0.000

626-00000  
 

244,683.000.877

0.00

1.000

L S 

279,000.00000

0155 Public Information Services 0.700

0.300

626-01000  
 

5,000.001.000

1,500.00

1.000

L S 

5,000.00000

0160 *Epoxy Pavement Marking 0.000

735.000

627-00005  
 

59,535.00735.000

59,535.00

735.000

GAL 

81.00000
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PCN: 19776-BID    ESTIMATE RUN 10/02/2014

PROJECT: STA 0242-061                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY US24 

0165 *Pavement Marking Paint (Waterborne) 1,120.000

0.000

627-00011  
 

43,680.001,120.000

0.00

1,120.000

GAL 

39.00000

0170 *Flagging 1,233.500

276.000

630-00000  
 

1,509.501,509.500

276.00

5,000.000

HOUR

1.00000

0175 *Pilot Car Operation 0.000

18.000

630-00001  
 

18.0018.000

18.00

3,500.000

HOUR

1.00000

0180 *Traffic Control Inspection 27.000

15.000

630-00007  
 

3,108.0042.000

1,110.00

42.000

DAY 

74.00000

0185 *Traffic Control Management 24.000

13.000

630-00012  
 

37.0037.000

13.00

95.000

DAY 

1.00000

0190 *Flashing Beacon (Portable) 4.000

3.200

630-80001  
 

12,240.007.200

5,440.00

16.000

EACH

1,700.00000

0195 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

108.00000

0200 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

10.000

EACH

108.00000

0205 *Construction Traffic Sign (Panel Size A) 6.000

4.800

630-80341  
 

248.4010.800

110.40

40.000

EACH

23.00000

0210 *Construction Traffic Sign (Panel Size B) 36.000

46.800

630-80342  
 

2,732.4082.800

1,544.40

164.000

EACH

33.00000

0215 *Portable Message Sign Panel 1.000

2.600

630-80355  
 

29,365.203.600

21,208.20

4.000

EACH

8,157.00000
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PCN: 19776-BID    ESTIMATE RUN 10/02/2014

PROJECT: STA 0242-061                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY US24 

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

1,076.00000

0225 *Drum Channelizing Device 10.000

8.000

630-80360  
 

504.0018.000

224.00

200.000

EACH

28.00000

0230 *Traffic Cone 40.000

32.000

630-80380  
 

288.0072.000

128.00

600.000

EACH

4.00000

0235 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1,133.001.000

1,133.00

1.000

L S 

1,133.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0255 F/A Roadway Smoothness Incentive 0.000

81,628.620

700-70018  
 

81,628.6281,628.620

81,628.62

81,628.820

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

23,000.000

F A 

1.00000

0265 F/A Quality Incentive Payment 0.000

52,100.130

700-70025  
 

52,100.1352,100.130

52,100.13

52,100.130

F A 

1.00000

0270 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19776-BID    ESTIMATE RUN 10/02/2014

PROJECT: STA 0242-061                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:44:28

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY US24 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Curb Ty 6 M 400.000

0.000

609-60011  
 

12,400.00400.000

0.00

400.000

LF  

31.00000

CAT 2,667,634.40731,615.632,848,519.32CURRENT AMT0200 $ $ $

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

4,179.221.000

0.00

1.000

EACH

4,179.22000

CAT 44,179.220.0044,179.22CURRENT AMT0400 $ $ $

$ 2,711,813.62731,615.63$2,892,698.54$CURRENT AMTPROJECT TOTAL


